
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:58 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 267 Date: 06-Feb-2012 Monday

Approved Date:

Shift Hours: 07:00 am 07:30 PM Break: 00:30 Over Time: 04:00

Const Calendar Day: 881

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at Pier W2:

1. PWS HAULING, FORMING AND INSTALLATING:

•HAULING PWS # 27 and PWS # 28: The hauling of the PWS #27 which was started yesterday
continued from the South Main Catwalk and competed at about 8:00A.M. The ABF crews
completed hauling PWS # 28 in may time intervals started at 10:20A.M., Connected to the
Secondary Hauling system at 11:27A.M., and completed in the afternoon.

•FLOATING PWS # 27: The Floating Arm connected to the strand at the North and South
Deviation Saddles and the ABF crews floated the PWS # 27 for all the Saddles at 8.30A.M.

•FORMING PWS #27: The forming of PWS # 27 was completed in the following order: a)
Forming

at the Jacking Saddle (9:10A.M.-11:00A.M.), b) Forming at the North Deviation Saddle (9:10A.M.-
11:20A.M.), c) Forming at the South Deviation Saddle (9:10A.M.-11:10A.M.).
•INSTALING PWS #27: The ABF crews completed installation of the PWS #27 with the following
order: a) The Jacking Saddle (11:00A.M.-11:40A.M.), b) North Deviation Saddle (11:35A.M.-In
the afternoon), c) South Deviation Saddle (11:25A.M.-In the afternoon).

•REMOVIMG PWS # 27 TWIST: For PWS # 27 considerable twist was not observed.

2. CABLE ADJUSTEMS: The ABF crews started setting up a hydraulic PWS pulling system at the lower
end of the both North and South Deviation Saddles at 11:45 A.M. for the PWS # 27 adjustments.

3. DIVIDER PLATES: ABF adds the saddles divider plates whenever a slot is filled with strands.

NOTE: ABF Engineers, Mr. A. Singh and the ABF superintendent Mr. S. Smith were present.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
-Joseph Stone
-Ryan Nash
-Ryan Evanchick
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
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-Lonny Candelaria
-Matthew Holt
-Andy Zhen
-Paul Mata
-Pablo Ramirez
-Dario Loza
-Carlos Alvarado

Bid Item: 067 C-PWS-026.06704-0120F4 Install & Adjust PWS 26-30

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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